



BANGALORE MAHANAGARA PALIKE

No EE/DD/W.O/ /2019-20

568

Office of the Executive Engineer
Dasarahalli Division
MEI Layout, Hesaragatta main road,
Bangalore.560073
Date: 12/03/2020

WORK ORDER

To,
M/S M S V CONSTRUCTION COMPANY.
#163, 5TH Cross, 2nd Main road
Prakash Nagara Bangalore-560021

Subject:- Entrustment of work" Asphaltting to roads at Munikondappa layout and surrounding area in ward no 14 Bagalagunte"

Reference :-01). Tender Approved Order : Vide file No: EE/DD/PR/1158 /19-20
02). Administrative approval: EE/DD/AS/ 233/2019-20 Dated: 06.03.2020
03). Technical Sanction : CE/DZ/TS/180/2018-19, Dated : 22.02.2019
04). Job Code Number : 014-19-00002
05). Estimated Cost : 250,00,000.00

-:-:-

By Virtue of having executed agreement and the same has been accepted by the Executive Engineer for the work mentioned in subject, for the approved price of Rs 22966761/-Rupees (Two Crore Twenty Nine Lakhs Sixty Six Thousand Sven Hundred Sixty One only) Which is-05.00 % Above to SR-2018-19 + 12 % GST Additional Add. you are hereby instructed to proceed for execution of the said work as per enclosed BOQ in accordance with agreement, prevailing standard norms and **Specifications** in consultation with the Concerned ward Assistant Executive Engineer, and **complete the work** as per agreement within 180 days from the date of issue of this work order

Executive Engineer (11/3/20)
Dasarahalli Division,
Bruhat Bangalore Mahanagara Palike

Copy to:

1. The Zonal Commissioner BBMP Dasarahalli Zone for favour of kind information.
2. The Joint Commissioner BBMP Dasarahalli Zone for favour of kind information.
3. The Chief Engineer BBMP Dasarahalli Zone for favour of kind information.
4. A E E (Shettyhalli, T. Dasarahalli, PIA/Hegganahalli sub division) along with Schedule "B" for necessary action
5. The Necessary work bills should be accompanied along with photographs, Test Reports and also submit the progress of works fortnightly.
6. Assistant Executive Engineer (V&QC) for information
7. Accounts Superintendent (EE-DD) along with Original file for necessary action
8. Office File

Received
20.03.2020